



**Modernization of Mechatronics and Robotics for Bachelor degree in
Uzbekistan through Innovative Ideas and Digital Technology**

(MechaUz)

609564-EPP-1-2019-1-EL-EPPKA2-CBHE-JP

**MechaUZ_5.1 Minutes of 10th ZOOM
Meeting_V.0.1**

Project Acronym:	MechaUZ
Grant Agreement No.	609564
Deliverable Editor(s)	AndMI
Dissemination level:	Institution (Consortium Internal)

27 January 2022

Welcome and Introduction

- Present: IHU, SEERC, VGTU, LIEPU, ViA, IPVC, AndMI, TUIT, TTPU, FPI, KEEI, TSTU, MHSSERU
- Absent: -
- Introduction and Agenda.
- Introduction of the second transfer money – next week will be transferred by Thomas. And asked contact him if there will be any problems about the second part grant money.
- Waiting the Feedback for Technical Report of the 14th of July from the EACEA - still not get the feedback from them.
- Clarify the program duration, for UZB better will be 4 years. Project will be ended on November, 2022.

Workplan Discussion

Work Package 2: Curriculum Development

- Presentation from AndMI. AndMI informed to ALL partners about the activities of WP2 and deadlines. Based on the Project proposal Activities of WP2 distributed follows:
 - 2.1.1. Developing the Methodology for university-industry-ministry collaboration - Leader: ViA - Deadline: M28 (February);
 - 2.1.2. Developing the ECTS methodology & accreditation guidelines for the curriculum - Leader: LiePU - Deadline: M28 (February)
 - 2.1.3. Developing the **Innovative teaching methodologies** contains with: the module-competence approach for developing the curriculums; the methodology for preparation of manuals and textbooks; team based projects for students - Leader: VGTU - Deadline: M28 (February)
 - Developing and modernising standards, curriculum and teaching programs. The basic standard, curriculum and teaching programs will be developed by VGTU. Based on basic, 4 versions of curriculums will be modernized by: 1-version: TTPU, 2-version: TUIT, 3-version: AndMI,

27 January 2022

4-version: TSTU, KEIL, FPI - Leader: VGTU - Duration: M27-M29

Schedule a meeting for discussion for developing courses & Trainings (LIEPU)

(January-March)

- Discussion between EU and UZ partners on the topic of the WP2.1.:
 - Bucinskas Vytautas – asked from each Uzbek HEIs follow the agenda and give their views to find compromise (if not, mentioned there will be 4 different curriculums and it will be hard) after that EU partners can begin develop courses. If someone need a template, he can provide it.
 - Anastasios Ntabizas – supported Bucinskas Vytautas
 - Javlon Rakhmatillayev asked to share a methodology to develop a curriculum.
 - Bucinskas Vytautas said will provide a template an explanation document. First need, second shape.
- 2.2. Development of BSc program (VGTU) - Progress Update, Analysis / Involvement of UZB Institutions / Interpartner visits discussion / Covid-19 restrictions for each country, Interpartner list of people travelling (ANDMI) / Set Deadlines
 - Anastasios Ntabizas – said about visit issues. Asked Javlon who, when goes where. All depended COVID-19, and Seyran Asanov said about visa issues (may be need more time for it as in UZB no Greece Embassy). Changing host universities depend on COVID-19 too. Talked about schedule a new meeting to training later.

Work Package 3: Development of the new training courses and organising trainings for UZB teachers, staff and engineers

- Schedule dates for Lithuania (MAY) and Portugal (Beginning of JULY) for workshops.
- Duarte Alves said July will be best time for training.
- Patriks Morevs, Maria Drakaki also said at the beginning July is fine.

Work Package 6: Dissemination and Exploitation

- Dissemination Strategy, Activities, social media, partners sharing of information, Newsletter, Website updates (ANDMI), Update of the dissemination log file.
 - FPI is to send the list of dissemination activities and dates. It is important that the deadlines set by FPI are met and the necessary documents are sent to FPI, so that WP6 runs smoothly.

27 January 2022

- Nodirbek Ismailov – WP6 Dissemination presentation (Dissemination and communication tools). Showed their Facebook page. Showed MechaUZ Website (Give comment there are not many information).
- Anastasios Ntabizas said can help to rise the followers. If share link to partners when they open it can subscribe the page.
- Patriks Morevs suggested to use hashtags in YouTube.
- Discussion was on Newsletter too. Sum up, Nodirbek Ismailov email to all social media that they can subscribe.
- Javlonbek can send all media materials to Nodirbek.

Work Package 7: Management

- The next offline partners' meeting will take place in Liepaja.
- Partners should investigate the documents needed to travel towards Latvia (VISAs, COVID-19 restrictions).

Other Issues:

- Next meeting will be deducted, 1.1-1.2 curriculum development.
- Nodirbek Ismailov will be responsible to organize next online meeting (21-28 February)
- Our project milestones are as follows:
 - Start of preparation of interpartner visits from end of January 'till March.