

Work Packages				Deliverables/ Results/ Outcomes		Peer Review				
#	Title	WP Leaders	Type of deliverable	#	Title	Partner responsible	Partner peer reviewing deliverable	Deadline for deliverable	Deadline for peer review	Final deadline
1	Project Preparation and Analysis of study programs	IHU in Collaboration with TTPU	Event/Report	1.1.	Analysis and comparison of teaching systems, approval of the general plan and allocation of responsibilities between consortium members	IHU	TTPU	9/6/2020	9/20/2020	9/27/2020
			Report	1.2.	Studying experience of the Eu partners, compiling a list of good practice examples	IHU	LIEPU	9/6/2020	9/20/2020	9/27/2020
			Service/Product	1.3.	Development academic network for sharing experience	AndMI	KEEI	9/20/2020	10/4/2020	10/11/2020
2	Development of new BSc program	VGTU	Report	2.1.	Development of a new scheme of cooperation	LIEPU	ViA	4/11/2021	4/25/2020	5/2/2021
			Report	2.2.	Development of Bsc program	VGTU	IPVC	4/18/2021	5/2/2021	5/9/2021
			Report	2.3.	Testing and adapting	IPVC	VGTU	10/24/2021	11/7/2021	11/14/2021
			Teaching Material/ Report, Service/Product	2.4.	Presenting, discussing and publishing Bachelor's program	VGTU	TUIT	9/18/2022	10/2/2022	10/9/2022
3	Development of the new training courses and organising trainings for UZB teachers, staff and engineers	LIEPU	Teaching/Training Material	3.1.	Developing courses for trainers	LIEPU	TSTU	10/24/2021	11/7/2021	11/14/2021
			Event/Report	3.2.	Attend advanced Mechatronics trainings	KEEI	LIEPU	10/24/2021	11/7/2021	11/14/2021
			Event/Report	3.3.	Organising courses for lectures	TTPU	TUIT	6/19/2022	7/3/2022	7/10/2022
4	Development	ViA	Event/Report, Service/Product	4.1.	Establishment of I-LABs, Training Centre and Society	ViA	KEEI	2/20/2022	3/6/2022	3/13/2022
5	Quality Plan	SEERC	Report	5.1.	Monitoring and quality control by QT	SEERC	MHSSERU	8/30/2020	9/13/2022	9/20/2022
6	Dissemination & Exploitation	FPI	Report	6.0	Dissemination plan	FPI	TUIT	7/5/2020	7/19/2020	7/26/2020
			Report	6.1.	Approve and accredit the new BSc's program	TUIT	MHSSERU	8/21/2022	9/4/2022	9/11/2022
			Service/Product	6.2	Creating a project website	AndMI	IPVC	8/23/2020	9/6/2020	9/13/2020
			Service/Product	6.3.	Published the achieved results	FPI	IPVC	9/18/2022	10/2/2022	10/9/2022
			Event	6.4.	Workshops, Seminars and Meetings	FPI	SEERC	9/18/2022	10/2/2022	10/9/2022
7	Management	IHU	Report	7.1.	Management by grand Holder and national coordinator	IHU	AndMI	9/18/2022	10/2/2022	10/9/2022
			Report	7.2.	Project reports	IHU	AndMI	9/19/2020	10/3/2020	10/10/2020
								4/10/2021	4/24/2021	5/1/2021
								10/9/2021	10/23/2021	10/30/2021
								9/18/2022	10/2/2022	10/9/2022
			Report	7.3.	Final report elaboration	IHU	SEERC	10/9/2021	10/23/2021	10/30/2021
								9/18/2022	10/2/2022	10/9/2022