



Progress on Equipment Purchase for iLabs




No	Activities of WP4	Tasks	Partner	Leader	2020				2021/2022		
					M11	M12	M13	M14	M15	M16	M17-28
1	Establishment of iLabs	Selecting the list of equipment	P7, P8, P9, P10, P11, P12	P7							
		Selecting the offers and tendering procedure	P7, P8, P9, P10, P11, P12	P7							
		Make an agreement, transferring money and Customs clearance procedure of equipment purchased	P7, P8, P9, P10, P11, P12	P1, P7							
		Installing the equipment	P7, P8, P9, P10, P11, P12	P7							
		Developing iLab materials and handbooks	P7, P8, P9, P10, P11, P12	P5							
2	Establishment of Center	Developing the Concept of Center	P1, P6, P7, P10	P7							
		Approving and accrediting	P13, P7	P13							
		Training	P7	P7							
3	Establishment of Mechatronic Society	Developing the Concept of Society	P1, P6, P7, P10	P6							
		Design of the structure of the Mechatronics society	P7, P13	P7							
		Developing the rules and regulations for administration and membership	P7, P13	P7							
		Approving and accrediting	P13, P7	P13							

P7, P9,
P11, P12

P8, P10



Partners	Progress on Equipment Purchase		
	Selecting the list equipment	Tender procedure	Make an agreement
AndMI_P7	Finished	Not started	Not started
TTPU_P8	Finished	Finished	Finished
FPI__P9	Finished	Not started	Not started
TUIT_P10	Finished	Finished	Finished
KEEI_P11	Finished	Not started	Not started
TSTU_P12	Finished	Not started	Not started





Progress on Equipment Purchase for Training Centre



No	Activity	Tasks	M13	M14	M15	M16
1	Establishment of Center	Selecting the list of equipment				
		Selecting the offers and tendering procedure				
		Make an agreement, transferring money and Customs clearance procedure of equipment purchased				
		Installing the equipment				
		Developing the Concept of Center				



#	Title of the equipment	Parts of Equipment
1	Server + UPS	- Server - UPS
2	Projector	- Ultra-short focus interactive multimedia projector
3	Laptop	- Laptop for Training
4	Aluminium white board	- Aluminium white board with two wings
5	Desktop	- Desktop computer All-in-One touchscreen
6	Tablet	- Tablet for training
7	All in one: printer, scanner, copy	- All in one: printer, scanner, copy

=7500 EUROS