



# MechaUZ Project Summary of Actions Presentation

Anastasios Ntabizas  
SEERC – South East Europe Research Center

Tashkent, TUIT – 15 / 05/ 2023

"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein".

# Contents

## 01 Latest News

News / Changes

## 02 Project Timeline

## 03 Activities

Until 15 Nov 2023 – Project End Date

## 04 Milestones

"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein".




# 01 Latest News

News / Changes

- Final Date for the project is 15 -11 -2023 / 6 months period for projects' finalisation
- The development of the curricula has been finalised
- Certification & Accreditation is progressing
- We have changed the GUI of our website and updated all information
- Trainings of Uzbek Teachers
  1. Training in Lithuania
  2. Training in Portugal
  3. Training in Tashkent

# 02 MechaUZ Project Timeline



"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein".

# 02 MechaUZ Project Timeline



"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein".

# 03 Heading towards the end of the project – Next 6 months




## Activities to be implemented

- Project Meeting in Riga, Latvia 19-23 June 2023
- Finalisation of the Accreditation process
- Finalisation of Deliverables and outcomes
- Conference in Andijan with presentation of projects' results (October)
- Visit to Fergana (October)
- Reporting (15 Nov 2023 – 15 Jan 2024)
- Discussions on projects' continuation

"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein".

# 04 Milestones 2023



"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein".



**Thank You**

Anastasios Ntabizas  
SEERC – South East Europe Research Center

Tashkent – 15 / 05 / 2022