

WP4 Establishment of iLabs and Tendering Procedure - Progress Discussion (AndMI)

**25 February 2021
Andijan machine-building institute**



P7 ANDIJAN MACHINE- BUILDING INSTITUTE

DONE

Selecting
the list of
equipment

Tendering
procedure

Make an
agreement,
transfer
money


Waiting

- Customs clearance procedure of equipment purchased
- Installing the equipment



P7 ANDIJAN MACHINE- BUILDING INSTITUTE

Budget flows		
First payment	49 442,25	
Used	27 950,00	
	Travel/stay cost	2 840,00
	Equipment	24 950, 00
Not used	21 652,25	





P8 TURIN POLYTECHNIC UNIVERSITY IN TASHKENT

DONE

Selecting
the list of
equipment

Tendering
procedure

Make an
agreement,
transfer
money

Customs
clearance
procedure
of
equipment
purchased


Waiting

- Installing the equipment



P8 TURIN POLYTECHNIC UNIVERSITY IN TASHKENT


Budget flows		
First payment	35 589,75	
Used	26 559,00	
	Travel/stay cost	2 260,00
	Equipment	18 941,00
	Staff cost	5 395,00
Not used	9 002,75	





P9
FERGANA POLYTECHNIC
INSTITUTE

DONE




Waiting

- Transfer money
- Customs clearance procedure of equipment purchased
- Installing the equipment



P9
FERGANA POLYTECHNIC
INSTITUTE

Budget flows		
First payment	39 200,00	
Used	0,00	
	Travel/stay cost	0,00
	Equipment	0,00
	Staff cost	0,00
Not used	39 200,00	





P9
TASHKENT UNIVERSITY OF
INFORMATION TECHNOLOGY

DONE

Selecting
the list of
equipment

Tendering
procedure

Make an
agreement,
transfer
money

Customs
clearance
procedure
of
equipment
purchased

Waiting

- Installing the equipment





P9

TASHKENT UNIVERSITY OF
INFORMATION TECHNOLOGY

Budget flows		
First payment	35 088,25	
Used	30757,29	
	Travel/stay cost	1 992,00
	Equipment	24 204,29
	Staff cost	4 561,00
Not used	4 330,96	


Not used
12%






P11 KARSHI ENGINEERING- ECONOMIC INSTITUTE

DONE




Waiting

- Transfer money
- Customs clearance procedure of equipment purchased
- Installing the equipment



P11 KARSHI ENGINEERING- ECONOMIC INSTITUTE

Budget flows		
First payment	37 021,00	
Used	2 260,00	
	Travel/stay cost	2 260,00
	Equipment	0,00
	Staff cost	0,00
Not used	34 761,00	





P11 TASHKENT STATE TECHNICAL UNIVERSITY

DONE

Selecting
the list of
equipment

Tendering
procedure

Make an
agreement,
transfer
money


Waiting

- Customs clearance procedure of equipment purchased
- Installing the equipment



P11
TASHKENT STATE
TECHNICAL UNIVERSITY

Budget flows		
First payment	34 665,25	
Used	24 441,60	
	Travel/stay cost	2 260,00
	Equipment	22 181,60
Not used	10 223,65	



THANKS FOR THE ATTANTION



@javlonbiy



+998 94 438 08 80



mechauz.andmi@gmail.com