



Co-funded by the
Erasmus+ Programme
of the European Union



WP5 – Quality Control and Monitoring

Kick Off Meeting
Thessaloniki, Greece
11 February 2020



WP 5 : Quality Control and Monitoring

Tasks

- Creating a group for quality control among the leading professors from EU HEIs
- Implementation of the program on quality control
- Continuous quality management throughout the project
- Developing internal evaluation procedures and Quality Assurance Plan
- Quarterly and Annual Quality reports are published. As quality control is mostly feedback based, course attendees and students will be engaged in quality monitoring activities.
- Performing internal evaluation of the developed project materials and organised meetings.
- Performing independent external evaluation of the project results.
- Performing an independent external audit of the financial part of the final report - "Audit Certificate on Final Financial Report".



WP 5 : Dates, Partners Responsible

Estimated Start Date	15-02-2020	Estimated End Date	15-10-2022
Lead Organisation	SEERC is responsible for the production of quality control strategy, methodology and instruments. Responsible for the production of reports on outcomes.		
Participating Organisation	All Partners will contribute to QP		



WP 5 : Deliverables

Title	5.1 Monitoring and quality control by QT
Description	Quarterly and annual quality reports are prepared to ensure quality in all project activities.
Due date	15 – 10 – 2022